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Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2011-09-16
Date of Last Change to Activities: 2012-07-23
Investment Auto Submission Date: 2012-02-24
Date of Last Investment Detail Update:  2012-02-24
Date of Last Exhibit 300A Update:  2012-07-23
Date of Last Revision:  2012-07-23

Agency: 009 - Department of Health and Human Services        Bureau: 15 - Health Resources and Services
Administration

Investment Part Code:  01

Investment Category:  00 - Agency Investments

1. Name of this Investment: HRSA - BPHC Bureau of Primary Health Care Management Information System
(BHCMIS)

2. Unique Investment Identifier (UII): 009-000276109

Section B: Investment Detail

1.   Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment.  Include an explanation of any dependencies
between this investment and other investments.
 The BHCMIS investment supports the managing, monitoring, tracking and evaluation of
BPHC specific programs including the Health Center Program, FQHC LookAlikes, Health
Center Controlled Networks and School Based Health Center Capital Programs.  BHCMIS
supports HRSA’s goal to “Increase Access to Quality Health Care and Services” by
collecting, storing and analyzing health center performance data; providing real-time reports
on health center services and sites; and, assessing and tracking health centers against key
program requirements.  By monitoring health center performance data on access, cost and
quality of care indicators, BPHC can identify successful practices, develop effective training
and technical assistance resources, and work to improve the performance of health centers. 
By assessing health centers against the key program requirements, BPHC can assure that
resources are being appropriately and effectively utilized, consistent with legislative intent and
the program’s strategic goals.    BHCMIS also supports the HHS strategic goal to “Improve
the safety, quality, affordability and accessibility of health care, including behavioral health
care and long-term care” by providing access to program specific electronic applications and
progress report information.  It enhances the quality, availability and delivery of BPHC
program specific information and services to citizens, employees, businesses and
governments.      BHCMIS currently has over 2,000 stakeholders both internal and external to
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HRSA: HRSA/BPHC Project Officers, analysts and managers, grants management
specialists, grant applicants, Primary Care Associations, Health Center Grantees, FQHC
LookAlikes organizations.  Benefits BHCMIS provides to its stakeholders include making
reports web accessible, implementing user interfaces that reduce data entry time and
reducing costs related to processing audit reports and reviewing applications. BHCMIS
development began in 2006 to support BPHC in managing the Health Center Program.  At
that time, BHCMIS was included in HRSA’s Electronic Handbooks (EHBs) investment.  For
BY2013, BHCMIS became a major IT investment, but will continue to be fully integrated with
EHBs.  BHCMIS will continue to operate under the same architecture, sharing common
system components, single sign on log-in, access controls, data management and workflow. 
BHCMIS is dependent upon the EHBs investment in that it must stay in alignment with EHBs
operations and enhancements.

2.   How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas?  Include an
assessment of the program impact if this investment isn't fully funded. 
 BHCMIS supports the performance gap related to increasing the efficiency of HRSA/BPHC
staff as well as the efficiency in which grants are processed.  If BHCMIS is not fully funded,
BPHC will not be able to support its business functions, including program administration,
monitoring, reporting, and analyses.  This is because BHCMIS contains data that is required
for completeness and eligibility reviews, objective reviews, selections, and funding
determination amounts.  In addition, BHCMIS contains proposed performance measures and
objectives against which the progress of a grant is monitored and tracked.  BHCMIS also
collects and aggregates program data to ensure compliance with legislative mandates and to
report to Congress, OMB and other policy makers on program accomplishments.     BHCMIS
supports over 1100 grantees by providing customer-friendly electronic program applications,
reporting, and communications.  This significantly improves reporting accuracy, data sharing,
and overall program efficiency and saves over $20 million in administrative costs, including
printing costs, document reproduction, quality assurance, completeness and accuracy
checks, postage file storage and communications.   BHCMIS has streamlined and simplified
many of BHPC’s grants and data reporting processes through enhancements that produce
numerous benefits for grantees including: improved processes for applying for grants;
facilitating submissions for requesting changes in scope of project; and, more efficient
performance reporting.  Grant application processes based upon uploading hard copy paper
documents were replaced with a more efficient electronic submission through the EHBs portal
and BHCMIS.  With the enhanced EHBs and BHCMIS, grantees and HRSA staff have ready
access to reliable information needed for effective decision-making and program
implementation.  For HRSA/BPHC, these enhancements bring together in one centralized
system, the data and information needed to monitor grants, record program changes, and
track program performance; and, assist and simplify communications between grantees,
project officers, and the HRSA Office of Grants Management.

3.   Provide a list of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.
 FY2011 DME: PG, PCA, HCCN and NCAs application forms; prefunding reviews for SBHC,
ES, PG and NAP; SAC and NCC PAR; C&E reviews for SAC, SBHC, NAP, PCA and HCCN's
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and PG; multiple technical reviews for SBHC, NAP, CD; progressive action workflow changes
based on the SOP, PAR, cycle conditions and enhancements; data collection, quality
assurance; preliminary, roll up, comparison, web data; clinical measures; custom reports
module, support data collection; data collection and closeout reporting and prepare final
reports; ACA quarterly report requirements; services verification, ACA flags on SBHCC & CD
service site, various scope snapshot reports; U/R functionality, ID interface, transfer/split/
merger functionality, workflow; Audit Outlier Process, reports; support for New, Renewal and
Recertification packages, reviews; integration with scope module, UDS reporting, and
designation module; related reports;  FY2011 O&M:  Maintenance and continuation of
operations.

4.   Provide a list of planned accomplishments for current year (CY) and budget year (BY).

 The BHCMIS DME for FY 2012 includes:   ·          EHBs Integration:  Continue to integrate
closely with the EHBs platform to leverage all the benefits.  ·          UI upgrades:  Support UI
upgrades across all existing modules based on CCB approved master plan.  ·          GAAM: 
Support additional development for SAC and NCC 2013 Application, C&E, Pre-funding
reviews as well as any new application package (2).  ·          FTCA:  Support for FY 2012
cycle.  ·          FTCA Free Clinic - develop a structured, electronic free clinic FTCA application
package and internal processing workflow.  ·          PMM:  Expand functionality of PMM. ·        
Scope - Baseline Scope Verification, Universal Scope module Scope - change in Scope
re-evaluation and "re-fresh".   ·          HCCN:  Develop an annual reporting requirement (PIMS
Conversion). ·          Dashboard:  PO and National Dashboard Development.  ·          FTCA: 
Particularized Determination receiving and tracking, developing a staggered FTCA process.  ·
UDS:  2012 UDS data Collection Support, reports and validation support.  UDS System to
System interface.  ·          Reporting:  Develop at 15 new reports.  ·          Other:  Training and
Support for all modules.   The BHCMIS FY 2012 O&M activities are to maintain all existing
modules and provide platform/infrastructure support for the Health Center Program and
FQHC Look Alike program specific application and attachment module, as well as the ARRA
HCQR, and audit module.   The DME for FY2013 include:  ·          GAAM:  SAC, NCC for
2014 to include C&E's and Pre-funding review.  Develop two new grant application packages.
·          PMM:  Continues to develop and expand the Dynamic PAR module to include the
HCCN and the Look Alikes.    ·          Reports:  Data Mart for BHCMIS.   The FY 2013 O&M
activities are to maintain all existing modules and provide platform/infrastructure support for
the Health Center Program and FQHC Look Alike program specific application and
attachment module, performance reporting modules, and scope repository module.

5.   Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment.  An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees. 

2011-08-24
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Section C: Summary of Funding (Budget Authority for Capital Assets)

1.
Table I.C.1 Summary of Funding

  PY-1
&

Prior

PY
2011

CY
2012

BY
2013

Planning Costs: $0.9 $0.6 $0.5

DME (Excluding Planning) Costs: $14.7 $11.8 $10.0

DME (Including Planning) Govt. FTEs: $0.5 $0.6 $0.6

Sub-Total DME (Including Govt. FTE): 0 $16.1 $13.0 $11.1

O & M Costs: $5.0 $3.8 $3.5

O & M Govt. FTEs: $0.2 $0.2 $0.2

Sub-Total O & M Costs (Including Govt.
FTE):

0 $5.2 $4.0 $3.7

Total Cost (Including Govt. FTE): 0 $21.3 $17.0 $14.8

Total Govt. FTE costs: 0 $0.7 $0.8 $0.8

# of FTE rep by costs: 6 7 7

Total change from prior year final
President’s Budget ($)

$21.3 $16.9

Total change from prior year final
President’s Budget (%)
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2. If the funding levels have  changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:  
New Reporting Investment.  Breakout from EHB Investment. 
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type EVM Required Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery
Vehicle

(IDV)
Reference ID

IDV
Agency

ID

Solicitation ID Ultimate
Contract Value

($M)

Type PBSA ? Effective Date Actual or
Expected
End Date

Awarded 7526 HHSH2502007
36005C

Awarded 7526 HHSH2504400
3

HHSH2502200
722010B

7526

Awarded 7526 HHSH2502011
00095G 

GS10F0364K 4730

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities:  2012-07-23 

Section B: Project Execution Data

Table II.B.1 Projects

Project ID Project
Name

Project
Description

Project
Start Date

Project
Completion

Date

Project
Lifecycle
Cost ($M)

290021 BCHMIS - UDS The purpose of this project is to
support the end-to-end reporting
cycle for the UDS 2011 reporting

requirements for the Federally
Qualified Health Center (FQHC)

and the FQHC Lookalike
programs. It includes web based
support for data collection using

all OMB approved forms and
processing support for the data
review and quality assurance

cycles. It also includes
preparation and dissemination of

the performance data through
multiple channels for internal and

external use. This project
consists of two distinct packages
to mirror the data collection cycle
and the subsequent data review

and reporting cycle.

290088 BCHMIS - REPORTS The purpose of this project is to
develop cross cut reports that
allow program staff to access

data from BHCMIS modules.  The
reports are implemented

iteratively in an agile manner.
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Table II.B.1 Projects

Project ID Project
Name

Project
Description

Project
Start Date

Project
Completion

Date

Project
Lifecycle
Cost ($M)

290147 BCHMIS - GAAM In 2011 the purpose of this
project is to support the program

specific data collection,
completeness and eligibility

reviews and the program
application reviews (PAR) for

School Based Health Center and
Capital Development funding
opportunities for the Health

Center program. It includes one
package. In 2012 the purpose of

this project is to support the
program specific data collection,

completeness and eligibility
reviews and the program

application reviews (PAR) for all
funding opportunities for the

Health Center program for FY
2012/2013. This includes the

service area competitions, budget
period renewals and other

supplemental opportunities. It
also includes support for up to 3
new competing opportunities. The
project will be executed iteratively

using agile methodologies and
the work will be planned based
on quarterly sprints. The project

will follow the HRSA EPLC.

290150 BCHMIS - FTCA The purpose of this project is to
support the deeming process of

the FTCA 2011 processing cycle.
It includes work that is currently in

progress and scheduled to be
completed by September 2011.

290204 BCHMIS - PMM The purpose of this project is to
provide web based capabilities to

program staff to better monitor
and manage their portfolios. The

project envisions a generic
management module that will

provide a set of core capabilities
for all BPHC programs and allow
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Table II.B.1 Projects

Project ID Project
Name

Project
Description

Project
Start Date

Project
Completion

Date

Project
Lifecycle
Cost ($M)

tailoring where appropriate. The
PMM module will be fully

integrated with EHBs and other
BHCMIS modules. This project

will follow the HRSA EPLC.

290227 BCHMIS - HCQR In 2011 the purpose of this
project is to support the quarterly
progress reporting requirements
for the Health Center program
under the ARRA and the ACA

legislation. It includes
programming of all the OMB
approved forms, review and

reporting processes. The project
includes the iteration for the

reporting period starting July 1
through September 30 2011
(FY2011-Q4).  In 2012 the
purpose of this project is to

support the quarterly progress
reporting requirements for the

Health Center program under the
ARRA and the ACA legislation. 
InIt includes programming of all

the OMB approved forms, review,
reporting processes. The project
includes the iterations for each
quarter in FY 2012. The ARRA

reporting requirements will end in
the second quarter as all grants

move to closeout. This project will
follow the HRSA EPLC.

290235 BCHMIS - SCOPE The purpose of this project is to
maintain the Scope module to

sustain the tracking and
management of the sites and

services of health centers and to
enhance it to support changes in

policies, procedures and
legislative changes. It includes

one child package to denote the
work that is scheduled to be

accomplished in the remainder of
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Table II.B.1 Projects

Project ID Project
Name

Project
Description

Project
Start Date

Project
Completion

Date

Project
Lifecycle
Cost ($M)

FY2011.

290247 BCHMIS - FQHC-LAL In 2011 the purpose of this
project is to support electronic
applications for the Federally

Qualified Health Center Lookalike
(FQHC LAL) program. It includes

support for new, renewal and
recertification packages. It also

includes electronic completeness
and eligibility reviews on the

submitted application by internal
staff and associated process

reporting. It includes one child
package to denote the work that
is scheduled to be accomplished
in the remainder of FY2011. In

2012 The purpose of this project
is to develop and implement

modules that allow
pre-designation reviews to be

conducted on all eligible
applications and designation

notices to be generated
electronically after necessary

workflow approvals. It also
includes development of a post

designation module that will allow
designated entities to submit any

required documentation
electronically. The project

consists of two distinct packages
that will support processing in

FY2012. This project will follow
the HRSA EPLC.

290272 BCHMIS - CTAR In 2012 the purpose of this
project is to develop a generic
review module that will allow

multiple reviews (architectural,
environmental etc.) to be

conducted on each project within
a capital development application
or post award change request. It
also supports consolidated review
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Table II.B.1 Projects

Project ID Project
Name

Project
Description

Project
Start Date

Project
Completion

Date

Project
Lifecycle
Cost ($M)

of all individual reviews and
identification of conditions of

award based on the reviews. It
supports electronic integration of
the conditions with the awards

module. The project entails
developing a prototype in

FY2012-Q1 and roll out of the
capabilities in modular releases
in the remainder of 2012. This
project will follow the HRSA

EPLC.

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project
Activities

($M)

End Point Schedule
Variance
(in days)

End Point Schedule
Variance (%)

Cost Variance
($M )

Cost Variance
(%)

Total Planned Cost
($M)

Count of
Activities

290021 BCHMIS - UDS

290088 BCHMIS - REPORTS

290147 BCHMIS - GAAM

290150 BCHMIS - FTCA

290204 BCHMIS - PMM

290227 BCHMIS - HCQR

290235 BCHMIS - SCOPE

290247 BCHMIS - FQHC-LAL

290272 BCHMIS - CTAR

Key Deliverables

Project Name Activity Name Description Planned Completion
Date

Projected
Completion Date

Actual Completion
Date

Duration
(in days)

Schedule Variance
(in days )

Schedule Variance
(%)

290021 290021: Develop
Prototype

This activity entails
development of the

mockups and project

2011-12-27 2011-12-27 2012-01-31 179 -35 -19.55%
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Key Deliverables

Project Name Activity Name Description Planned Completion
Date

Projected
Completion Date

Actual Completion
Date

Duration
(in days)

Schedule Variance
(in days )

Schedule Variance
(%)

requirements for a
custom ad hoc

reporting module for
the FQHC and the

FQHC-LAL program.
It will provide BPHC
staff access to the

UDS data and
measures. The

mockups and design
will be validated
through multiple

stakeholder reviews
before design is

undertaken.

290272 290272: CTAR
Prototype

This activity entails
development of the

mockups and project
requirements for a
generic application
review module that

will meet the
requirements of

multiple programs for
multiple offices. The
module will support

multiple reviews such
as NEPA, SHPO, and
A&E on competitive
and prior approval
requests and allow
program and grants

staff to ensure that all
program requirements

have been
consistently applied. It

will further allow
program and grants
offices to monitor

approved projects and
any changes to their

scope.

2011-12-30 2011-12-30 2012-01-31 88 -32 -36.36%

290204 290204: Develop
Prototype

This activity entails
development of the

2011-12-31 2011-12-31 2012-03-29 89 -89 -100.00%
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Key Deliverables

Project Name Activity Name Description Planned Completion
Date

Projected
Completion Date

Actual Completion
Date

Duration
(in days)

Schedule Variance
(in days )

Schedule Variance
(%)

mockups and project
requirements for a

generic project
management module

that will meet the
requirements of

multiple programs
within BPHC starting

with the FQHC
program. It will
provide project

officers tools to easily
access information on
their grants and take
monitoring/follow up
actions to facilitate
grantee compliance
and performance.

290150 290150: Free Clinics
Prototype

This activity entails
development of the

mockups and project
requirements for the

end-to-end support of
the FTCA deeming
process for the free
clinics. The process

will be modeled on the
FQHC program and
will support tailoring

as needed for the free
clinics.

2012-04-16 2012-04-16 2012-05-31 91 -45 -49.45%
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Section C: Operational Data

Table II.C.1 Performance Metrics

Metric Description Unit of Measure FEA Performance
Measurement

Category Mapping

Measurement
Condition

Baseline Target for PY Actual for PY Target for CY Reporting
Frequency

Percentage of 
performance reports
received error-free

upon first submission

% of  performance
reports received

error-free

Technology -
Information and Data

Over target 70.000000 73.000000 73.780000 78.000000 Semi-Annual

Percentage of
program reviews

completed at least 60
days prior to grantees

start date

% of program reviews
completed within 60

days

Mission and Business
Results - Support

Delivery of Services

Over target 29.000000 28.000000 29.400000 40.000000 Semi-Annual

Percentage of CIS
requests responded

within 45 days

% of CIS requests
responded within 45

days

Customer Results -
Timeliness and

Responsiveness

Over target 63.000000 63.000000 85.870000 70.000000 Quarterly

Percentage of FTCA
application reviews

completed within 120
days

% of FTCA
application reviews

completed

Technology -
Effectiveness

Over target 67.000000 70.000000 83.500000 75.000000 Semi-Annual

Percentage of web
requests served

without service errors

% of web requests
served without
service errors

Technology -
Reliability and

Availability

Over target 92.300000 93.000000 98.540000 98.000000 Monthly
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